

Interoffice Memorandum

From: Albert Ruiz-Vela

Date: March 7, 1997

To: Dan Even

Subject: **Monthly Report – February 1997
Product Development
& Engineering**

cc: Mark Clineff
Glenn Lyon
Mark Vigna
Eckhard Vogel
Don Frei

Craig Andreiko
Kerry Darney
Farrokh Farzin-Nia
Gary Garman
Randy Hacker
Jason Lee
Mark Payne
Tom Selkee
Hamid Sheikh
Raymond Thornton
Ray Wong
Ron Simey
Eric Chapoulaud

Bob Davis
Dan Dixon
Ted Driefuss
Grace Kibler
Colin Matheson
John Payne
Brian Hulan
Henry Hulan
Steve Paskin
Eric Shirley

Tom McCarthy
Joe Rotino
Mary Warren

**ORMCO CONFIDENTIAL
AND PROPRIETARY
INFORMATION –**

***DO NOT COPY
OR DISTRIBUTE***

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

9702_rec.doc

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION**TABLE OF CONTENTS**

ORTHODONTIC PRODUCTS	4
A. NEW PRODUCT DEVELOPMENT ACTIVITIES	4
<u>TYPE I (Built In-House)</u>	4
AI-1. <i>Alexander Spirit</i> Brackets	4
AI-2. Self-Ligating Brackets (Dr. Wildman)	4
AI-3. <i>Alexander</i> Flat Bow Retainer Wires with Omega Loops	4
AI-4. AEZ Instruments	5
a. Flush-Cut Distal-End Cutter	5
AI-5. Textured Molar Bands	5
AI-6. Burstone <i>Orthos</i> Cuspid Brackets with Horizontal Tube	5
AI-7. Molded Mini-Stick <i>Power Os</i>	5
AI-8. Bite Turbo Bracket	6
AI-9. Tooth Shaped Pad	6
AI-10. <i>Orthos-AD</i> Alexander Discipline Appliance System	6
AI-11. Mandibular Anterior Repositioning Appliance (Dr. Eckhart)	7
AI-12. Low Cost RPE	7
AI-13. <i>Orthos</i> Carriere Bracket	7
AI-14. <i>Orthos</i> Lip Bumper	8
AI-15. <i>Orthos</i> Weldable Bicuspid	8
<u>TYPE II (Outside Vendor)</u>	8
<u>TYPE III (Product Modifications)</u>	8
B. RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS	8
<u>TYPE I (Built In-House)</u>	8
BI-1. <i>Orthos-AD/AP</i> Alexander Discipline Asian Prescription Appliance System	8
BI-2. <i>CustomR</i> , Custom Labial Appliance System	9
BI-3. <i>CustomR</i> , Custom Lingual Appliance System	9
BI-4. Adhesive Pre-Coated Brackets	10
BI-5. Moisture-Resistant Adhesive	10
BI-6. Wedge-Shaped Neck Strap (Dr. Alexander)	10
BI-7. <i>Orthos</i> CM_F in Spirit MB	11
BI-8. <i>Orthos</i> Adjustable Placement Gauge	11
BI-9. <i>Orthos</i> AD in Spirit MB	11
BI-10. Aluminum Bracket	12
BI-11. Ni-Ti Ligaturless Bracket	12
BI-12. Titanium Brackets	12
BI-13. Titanium Buccal Tubes	13
BI-14. Titanium Bands	13
BI-15. Material Research	13
BI-16. Uni-Bracket Packaging	13
BI-17. Ormco Class II Jumper	14
BI-18. <i>Wildman</i> Lingual Bracket	14
BI-19. Arch Measuring Template	14
BI-20. Takemoto Lingual Appliance	15
BI-21. Single-Piece Bracket	15
BI-22. Titanium Alloy Wire	15
BI-23. Power Chain Dispensing System	16
BI-24. Occlusally Offset Molar Pads	16

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

BI-25. Improved Power Chain	16
BI-26. Gold Arches	16
BI-27. MARA Three Jaw Plier	17
BI-28. MARA Torque Tool	17

TYPE II (Outside Vendor)

BII-1. Reverse-Curve <i>Copper Ni-Ti</i> Archwires	17
BII-2. Disinfectant Solution	17
BII-3. Titanium Buccal Tube - MIM Process	18

C. PRODUCT IMPROVEMENT / MANUFACTURING SUPPORT ACTIVITIES 18

C-I. <i>AOA</i> (Laboratory) Engineering Support	18
C-II. CE Marking	19
C-III. Bracket Placement Process Improvement	20
C-IV. Gold Bracket Alternative Vendor	20
C-V. AEZ / ETM Instrument Support	20
C-VI. Improved Optimesh	20

D. OTHER DEPARTMENT ACTIVITIES 21

D-I. Capital Appropriation Requests	21
D-II. Custom Braze	21

ENDODONTIC PRODUCTS 21**A. RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS 21**

AI-1. Post Remover Kit	21
AI-2. Buchanan Hand Plugger	22

ORTHODONTIC PRODUCTS

B. RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS

TYPE I (Built In-House)

BI-2. CustomR_x CUSTOM LABIAL APPLIANCE SYSTEM (Project 853-E Craig Andreiko/Eric Chapoulaud)

a. Lab Reopening (Craig Andreiko)

1) Accomplishments / Status

- ☒ Completed a first draft of a schedule leading to 5 clinical cases using 3D Jigs

2) Goals For March

- ☐ Review the plan draft.

3) Major Project Milestones

- ⊗ To be set according to the plan review

b. 3D Digitizing (Eric Chapoulaud)

1) Accomplishments / Status

- ☒ 3D Scanning of the upper jaw of a P.K THOMAS model.
- ☒ Developed functions in the model acquisition application to position brackets on the scanned teeth. Using the STL files from Spirit brackets, an appliance was set-up on the P.K. THOMAS model, and the corresponding wire was mathematically computed.

2) Goals For March

- ☐ According to the plan draft, we will create a Set-up application allowing us to manually position wires, brackets and tube and calculate the corresponding appliance on the P.K. THOMAS upper model.
- ☐ Manufacture the Brackets and the wire
- ☐ Start the bracket attachment and tooth registration part of the 3D Jig

3) Major Project Milestones

- ⊗ To be set according to the plan review: (3D Jig Design Review: May 1997).

BI-3. CustomR_x CUSTOM LINGUAL APPLIANCE SYSTEM (Project 953-E; Craig Andreiko/Eric Chapoulaud)

a. Accomplishments / Status

b. Goals For March

c. Major Project Milestone

- ⊗ Re-evaluate project once 3D scanning & jig fabrication is completed.